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From this bill, the Iowa Department of Corrections (DOC) received funding from 5 sources: 
 Rebuild Iowa Infrastructure Fund (RIIF)(0017) 
 Revenue Bonds Capital Fund (RBC)(0433) 
 Endowment for Iowa’s Health Restricted Capitals Fund (RC2)(0942) 
 Technology Reinvestment Fund (TRF)(0943) 
 FY 2009 Prison Bonding Fund(PBF)(0512) 
 

Each project that received funding through these programs completed the following items.  
Where applicable, the records for each project were used to complete items from Budget Offer 
and I/3 budget information. 

 

• Project Name and Description 

• All Revenue Sources for Funding 

• Agency Submitting Request 

• Percent of Completed Work 

• Total Estimated Project Cost 

• All Revenue Sources for Funding 

• Expended Funds 

• Obligated Funds 

• Estimated Completion Date 
 

These projects are described in Tables A – E below. 
 
DOC collected those data items for all projects and sent the completed report to the following 
parties on January 9, 2013 before the filing deadline of January 15, 2013: 

 
Legislative Services Agency 
Department of Management 

 
 



This table includes RIIF (0017) reimbursements processed through DAS Finance, as of December 
31, 2012. 

 
 

Table A:  RIIF Project Expenditures  
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
Project Manager DOC FY10 $1,750,000 $1,750,000 $0 100% Complete 

 
Project Manager DOC FY11 $322,500 $322,500 

 
$0 100% Complete 

 
Project Manager DOC FY12 $4,500,000 $3,581,835 

 
$918,165 80% 2/15 

Project Manager DOC FY13 $1,000,000 $0 
 

$1,000,000 0% 2/15 

ISP one-time 
costs 

DOC 
 

FY12 $5,155,077 $155,885 
 

$4,999,192 3% 8/14 

ISP DOC FY13 $16,269,124 $0 $16,269,124 0% 8/14 
ICIW one-time 
costs 

DOC FY12 $14,761,556 $7,012,485 
 

$7,749,071 48% 2/15 

ICIW DOC FY13 $14,170,062 $0 $14,170,062 0% 2/15 

Newton Water DOC FY13 $425,000 $425,000 $0 100% unknown 

TOTALS   $58,353,319  $13,247,705 $45,105,614   
 

FY10, FY11, FY12, FY13 appropriations within the Rebuild Iowa Infrastructure Fund to 
the Department of Corrections for infrastructure improvement projects was  
$ 58,353,319. 

 
 

RIIF Project Descriptions and Funding Sources 
  

1-4. Project Management  
 For costs associated with project management, architectural and engineering to remodel  
 the Iowa Correctional Institute for Women and replace the Iowa State Penitentiary.  

Progress of Work 
 Oversight on construction continues 
Funding Sources: 
Funded 80% by the RIIF program funds and 20% by RBC.   

 
 
5-6. ISP and ISP one-time 
     For the cost of construction of and equipment for the new Iowa State Penitentiary. 

Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   



 
7-8.  ICIW and ICIW one-time 
 For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - In various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 
  

9. Newton Water Loop 
     To repair leaks in existing water lines  

Progress of Work 
Entire appropriation transferred to DAS for administration and payments 
Funding Sources: 
Funded entirely by the FY13 RIIF program funds.   
  



 
This table includes Revenue Bonds Capitals Funds (RBC)(0433) reimbursements processed 
through DAS Finance, as of December 31, 2012. 
 

 
 

Table B:  Revenue Bonds Capital Fund (RBC)(0433) 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
Sioux City CBC 

Expansion 

DOC 

 
FY09 $5,300,000 $4,975,011 $324,989 94% 6/13 

 
Ottumwa CBC 

Expansion 

DOC 

 
FY09 $4,100,000 $4,049,375 $50,625 99% 6/13 

 
Waterloo CBC 

Expansion 

DOC 

 
FY09 $6,000,000 $5,783,594 $216,406 96% 6/13 

 
ICIW Expansion DOC 

 
FY09 $47,500,000     $47,500,000 $0 100% 2/15 

 
MPCF\NCCF 

Kitchen 

DOC 

 
FY09 $12,500,000 $12,310,429 $189,571 98% 6/13 

 
Davenport CBC 

Expansion 

DOC FY09 $2,100,000 $2,044,316 $55,684 97% 6/13 
 

Project 
Management 

DOC FY11 $2,200,000 $2,200,000 $0 100% Complete 

CBC Opening 
Costs 

DOC FY11 $1,519,048 $995,073 $523,975 66% 6/14 

CBC 5th 
Security 
Barrier 

DOC FY11 $1,000,000 $ 871,785 $ 128,215 87% 6/14 

ICIW 
Expansion 

DOC FY12 $4,430,952 $0 $4,430,952 0% 2/15 

TOTALS   $86,650,000 $85,160,535 $1,489,465   
 

FY09, FY11,FY12 appropriations within the Revenue Bonds Capital Fund (RBC) to the 
Department of Corrections for construction projects was $86,650,000. 
 

1. Sioux City CBC Facility Expansion 
For cost associated with the 42 bed expansion at the community-based correctional facility in 
Sioux City. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
2. Ottumwa CBC Facility Expansion 

For cost associated with the 25 bed expansion at the community-based correctional facility in 
Ottumwa. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   
 
   



3. Waterloo CBC Facility Expansion 
For cost associated with the 45 bed expansion at the community-based correctional facility in 
Waterloo. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
4. Iowa Correctional Institution for Women Facility Expansion 
     For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - in various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 
  

 
5. Mount Pleasant & Rockwell City Kitchens 
     For costs associated with the remodel of the kitchen and new warehouse at the  

Mount Pleasant Correctional Facility and construction of a new kitchen at the North 
Central Correctional Facility 

Progress of Work 
Mt. Pleasant – Completing final construction items and preparing for close out. 
Rockwell City – Completing final construction items and preparing for close out. 
Funding Sources: 
Funded entirely by the FY09 Revenue Bonds Capital Fund.   

 
6. Davenport CBC Facility Expansion 

For cost associated with the 43 bed expansion at the community-based correctional facility in 
Davenport. 

Progress of Work 
Completing final construction items and preparing for close out. 
Funding Sources: 
Funded 23% by FY05 RIIF, 30% by FY06 RIIF, 3% by FY07 RIIF, 27% by FY09 RC2 and 
17% Revenue Bonds Capital Fund. 

  
7. Project Management  
 For costs associated with project management, architectural and engineering to remodel  
 the Iowa Correctional Institute for Women and replace the Iowa State Penitentiary.  
 Progress of Work 

  Oversight on construction continues 
 Funding Sources: 
 Funded 80% by the RIIF program funds and 20% by RBC.   

 
  



 
8. CBC one-time 
 For one-time Startup costs associated with opening the community-based corrections  
 facilities at Davenport, Ottumwa, Sioux City and Waterloo. 

Progress of Work 
Installation of furniture, fixtures and equipment continues 
Funding Sources: 
Funded entirely by the FY11 Revenue Bonds Capital Fund.   

 

9. City of Des Moines Zoo Security Barrier – Adjacent to CBC 5th Residential Facility 
For costs associate with the construction of a security barrier in the natural setting at City of Des 
Moines Zoo adjacent to the 5th District Fort Des Moines Residential Facility.  DOC reviews City of 
Des Moines pay applications and processes payment based upon existing contract between the two 
entities, which concurs with Legislative intent.   

Progress of Work 
Construction completed 
Funding Sources: 
Funded by the FY12 Revenue Bonds Capital Fund 
 

10. Iowa Correctional Institution for Women Facility Expansion 
  For the cost of construction of and equipment for the Iowa Correctional Facility for  
 Women 

Progress of Work 
 Phase 1- Exterior complete. Interior Finishing continues 
 Phase 2 - In various stages of construction 
Funding Sources: 
Funded 36% by RIIF and 64% by RBC program funds. 

 
 



This table includes Endowment for Iowa’ Health Restricted Capital Fund (RC2)(0942) 
reimbursements processed through DAS Finance, as of December 31, 2012. 

 

Table C:  Health Project Expenditures 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ISP DOC FY13 $ 2,000,000 $0 $2,000,000 0% 6/14 

TOTALS   $2,000,000 $0 $2,000,000 

 
  

 

FY08, FY09 appropriation within the Endowment for Iowa’ Health Restricted 
Capitals Fund to the Department of Corrections for construction projects was 
$2,000,000. 

 

Endowment for Iowa’ Health Restricted Capitals Project Descriptions and 
Funding Sources 

 
1. ISP  
For the cost of construction of and equipment for the new Iowa State Penitentiary. 

Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   



This table includes TRF (0943) reimbursements processed through DAS Finance, as of December 
31, 2012. 
 

 

Table D:  TRF Project Expenditures 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ICON DOC FY10  $500,000 $500,000 $0 100% Complete 
ICON DOC FY11  $500,000 $500,000 $0 100% Complete 
ICON DOC FY12 $500,000 $500,000 $0 100% Complete 
ICON DOC FY13  $500,000  $235,243 $264,757 53% 6/13 
Communication DOC FY13 $3,500,000 $27,925 $3,472,075 1% 6/14 

TOTALS   $5,500,000 $1,763,168 $3,736,832   
 

FY10, FY11, FY12 and FY13 appropriation within the Technology Reinvestment Fund to 
the Department of Corrections for technology improvement projects was $ 5,500,000. 

 
 

TRF Project Descriptions and Funding Sources 

1-4. ICON 

The ICON system is the offender management system of the Iowa Department of 
Corrections.  The project funded with this request will be to enhance the ICON system so 
that it expands its ability to share data with all of the criminal justice agencies in Iowa as 
required by an agreement between the Governor and the Chief Judge. 
Progress of Work 
Work Completed in FY12 

ICON Case Management changes/additions: 

• Began work on CBC kiosk project 

• Began work on Prison Kiosk project 

• Began work on Prison PDA project 

• Anderson supreme court ruling project 

• IMCC Reception database replacement into ICON 

• Sexual Violence Propensity changes 

• CJIS – sex offender project 

• CJIS – Offender Photo project 

• CJIS – NLETS project 

• Began work on moving the Board of Parole IPAROLE system to ICON 

ICON Medical report changes 

ICON Banking report changes 
ICON Pharmacy report changes 
ICON Food Services changes 
VINE project changes 
 



 
 

JDW FY12 Accomplishments: 
CJJP Programmer took over all Teradata management duties that were originally 
assigned to DAS. 
CJJP installed the JDW Portal in the beginning of the fiscal year, which replaced 
Business Objects as the front-end access to reports.  Little change was seen by the end 
users in terms of look and feel, but the cost benefits for CJJP are significant. 
DOC and CJJP have improved a number of existing statistical reports, including 
Probation Revocations, Pre-Sentence Investigations, Pre-Trial Interviews, Security 
Standards and Prison Average Length of Stay.  Various support tables were also updated, 
including as Reason for Change (custody or supervision closure), Facilities, and others.  
Much of the fiscal year was spent working on Specialty reports (which track usage of 
specialized supervision strategies and prison placements) for both Prison Services and 
CBC, which will improve reporting by eliminating counting exits and admissions of 
certain offenders transferring to locations within the same region.  The new reports are 
currently being tested and validated. 

 
Work Completed in FY11: 
New Assessments - LSI-R Trailers and SVP 
Counselor Gazette 
ICON Offender Property Module 
High Risk Unit module for Districts 
Data Collection screens for Records 
IMCC Reception Tracking  
Offender Email/Omail/CorrLinks:  Bidirectional  
ICON Medical: rewritten in .net format 
Intelligence/STG:  TruIntel/ICONView/STG screen changes 
Kaleidoscope/NLETS/Datamax to DPS ICON project, to include photos 
JDW FY11 Accomplishments: 
JDW reports designed and enhanced to meet the template designed for the submission of annual 
reports for CBC/Prison. 
The software application for JDW users was updated and resulted in report fixes and substantial 
cost savings.  Established backup and recovery plan for JDW.  Programming started for the 
migration to a more frequent load process, which is estimated to shorten the current load process 
by two days. Programming work continues to allow for only new and updated data being 
migrated monthly vs. an entire new load monthly. 

• Prison Returns, 1 year, 2 year and 3 year rates – Offenders returned to prison for any 
reason within two years of parole or discharge from prison or work release. 

• Created new Security Standards reports, to utilize the Toxin and Non-Toxin tables. 

• Created Length of Stay report for Field Offices, which excludes supervision modifier 
time from supervision (i.e. absconder).   
 

Work Completed in FY10: 
Statewide deployment of the ICON Critical Incident Reporting module 
Deployment of the Sexual Violence Propensity Assessment 
Deployment of the URICA (University of Rhode Island Change Assessment) 
Deployment of the Offender Head Injury Assessment 
Deployment of the revised male/female prison Custody Classification assessments 



 
 
Funding Sources: 
FY10 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY11 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY12 - Funded 54% from TRF funds and 46% from other General fund appropriations  
FY13 - Funded 54% from TRF funds and 46% from other General fund appropriations  
 

5. Radio Communication upgrades 

    For costs associated with replacing the DOC radio system to comply with Federal narrow 
    banding regulations and for achieving interoperability.  

Progress of Work 
In planning phase 
Funding Sources: 
Funded entirely by the FY13 TRF funds 



 
This table includes PBF (0512) reimbursements processed through DAS Finance, as of December 
31, 2012. 
 

Table E:  PBF Project Expenditures 
 

Project 
Name 

Agency Fiscal Year 
Appropriated 

Original 
Request 

Expenditures 
to-date 

Obligated 
Funds 

% 
Completed 

Estimated 
Complete 

Date 
ISP Prison DOC 

 
FY09 $130,677,500 $123,989,006 $6,688,494 95% 2014 

 

TOTALS   $130,677,500 $123,989,006 $6,688,494   
 

FY09 appropriation within the Prison Bonding Fund to the Department of Corrections for 
construction projects was $ 130,677,500. 

 
 

PBF Project Descriptions and Funding Sources 

1. Iowa State Penitentiary Prison 

    For the cost of construction of and equipment for the new Iowa State Penitentiary. 
Progress of Work 
 Exterior complete. Interior Finishing continues 
Funding Sources: 
Funded 14% by RIIF, 1% by RC2 and 85% by PBF program funds.   


